
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:28 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 344 Date: 09-Jan-2014 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 584

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg.)
Date: 010914
Location: West of OTD building test area

Field Work –
The laborer was working on the making lids for the traffic plate holes for TR 7. I also had him place
caution tape at each ends of the test rigs. He also worked on stabilizing the tents by cutting plywood and
attached it to the bottom of each post to place sandbags on top of the plywood. After, he was working on
stabilizing the jacks at TR 6.

Iron workers were placing jacks for TR 6 and had them leveled. Workers were trying to get the jacking
beam leveled and I confirmed that the jacking rod did not have contact with the jacking beam hole. Then
they were placing crane mats, k-rail and sand bags for TR 7 & 8. About 1pm, a shipment of sandbags
arrived to Pier 7 and workers were unloading the 15 pallets.

I verified that there were no leaks for TR 9 – 11.

ABF engineer: K. Chen (8 regular hours)

Office Work -
I finalized diaries.

Equipment -
4 radios for 29 regular hours.
Kubota Cart for 8 regular hours.
Extendable Forklift for 4 regular hours.
Small Forklift for 4 regular hours.
110 kW Generator for 8 regular hours.

20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Twelve (12) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-four (24) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 344 Date: 09-Jan-2014 Thursday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOHN DUSKINIronworker 8.00 0.00 0.00 8.00

FOR GENE PRATTMechanic 0.50 0.00 0.00 0.50

JNM BARRY ROTHMANIronworker 5.00 0.00 0.00 5.00

JNM JEFFREY KELLEROperator 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00
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